COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 19/ 2011

ESTI MATE SUMVARY 17: 20: 15
CONTI D: C17684 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 17684- Bl D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 123.0 DAYS TIME ALLON 5/1/2011 FI XED COVPLETI ON DAT!
SH 50 GJ DUCK POND PARK CULVERT PERCENT TI ME: 89.13 ORI G TIME ALLON 5/1/2011 FI XED COVPLETI ON DAT!
PROJECT NO C0501- 058
SH 50 GJ DUCK POND PARK CULVERT
NAVE OF ROAD: 050A
PRQJECT COUNTI ES: VESA
CONTRACTCR:
HEYL CONSTRUCTI ON, | NC PAY PERI OD ENDI NG 04/ 16/ 2011 DATE TI ME STARTED 12/ 15/2010
6560 CR335 DATE LET 10/ 28/ 2010 DATE WORK BEGAN 02/ 14/ 2011
DATE AWARDED 11/ 03/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 15/ 2010 DATE ACCEPTED
NEW CASTLE CO 81647 970- 984- 3404 DATE NOTI CE TO PROCEED 12/ 15/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 340, 491. 50 PARTI Cl PATI NG $ 500. 00 $ 0. 00
AWARD PRQJECT AM: $ 307, 297. 50 NON- PARTI Cl PATI NG 298, 167. 74 60, 846. 79
PERCENT COVPLETE: 87. 72% TOTAL EARNI NGS 298, 667. 74 60, 846. 79
FUNDS AVAI LABLE: $ 41,823.76 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 298, 667. 74 60, 846. 79
TOTAL CLAI VB $ 0.00 RETAI NAGE -4, 609. 46 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 294, 058. 28 60, 846. 79
LI QUI DATED DAVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 294, 058. 28 60, 846. 79
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 60, 846. 79

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17684- Bl D ESTI MATE RUN 04/ 19/ 2011
PRQJECT: Q0501- 058 ESTI MATE NO 0003 17: 20: 15
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE . _________.
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
2, 350. 00000 1. 000 2, 350. 00
0010 202-00001 Renoval of Structure 2. 000 1. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 2.000 2, 000. 00
0015 202-00015 Renoval of Headwal | 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0020 202-00035 Renoval of Pipe 68. 000 0. 000
LF 68. 000 1, 496. 00
22. 00000 68. 000 1, 496. 00
0025 202- 04002 *C ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
10, 500. 00000 1. 000 10, 500. 00
0030 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
92. 00000 0. 000 0. 00
0035 203-01597 *Pot hol i ng 35. 000 14. 000
HOUR 16. 000 3, 200. 00
200. 00000 30. 000 6, 000. 00
0040 206-00100  Structure Backfill (dass 1) 140. 000 0. 000
cY 129. 000 2,967.00
23. 00000 129. 000 2,967.00
0045 207- 00205 Topsoi | 40. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0050 208-00002 Erosion Log (12 Inch) 263. 000 263. 000
LF 0. 000 0. 00
6. 00000 263. 000 1,578. 00
0055 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00



CONTI D C17684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17684-BI D ESTI MATE RUN 04/ 19/ 2011
PRQIECT: 00501- 058 ESTI MATE NO 0003 17: 20: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00206 Erosi on Control Supervisor 10. 000 3. 000
DAY 2.000 350. 00
175. 00000 5. 000 875. 00
0065 211-03005 Dewat eri ng 1. 000 0. 700
LS 0. 300 1, 650. 00
5, 500. 00000 1. 000 5, 500. 00
0070 212-00006 *Seedi ng (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0075 212-00011 *Seedi ng (Lawn) 0. 500 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0080 212-00032 *Soi | Condi tioning 0. 750 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0085 213-00004 *Mil ching (Weed Free Straw) 0. 750 0. 000
ACRE 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0090 213-00061 *Mul ch Tacki fier 150. 000 0. 000
LB 0. 000 0. 00
3. 50000 0. 000 0. 00
0095 250- 00220 Hazar dous Waste Di sposal 100. 000 0. 000
cY 67. 000 1,072. 00
16. 00000 67. 000 1,072.00
0100 304- 06000 Aggregate Base Course (Cl ass 6) 95. 000 0. 000
TON 0. 000 0. 00
35. 00000 0. 000 0. 00
0105 304-09014 Aggr egat e Base Course (Special) 48. 000 0. 000
TON 0. 000 0. 00
40. 00000 0. 000 0. 00
0110 601-03000 *Concrete Oass D 0. 000 0. 000
CY 0. 000 0. 00

525. 00000 0. 000 0. 00



CONTI D: C17684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17684-BI D ESTI MATE RUN 04/ 19/ 2011
PRQJECT: Q0501- 058 ESTI MATE NO. 0003 17:20: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 40000 0. 000 0. 00
0120 603- 00060 *Culvert Lining (60 Inch) 216. 000 216. 000
LF 0. 000 0. 00
570. 00000 216. 000 123, 120. 00
0125 603-50008 *8 Inch Plastic Pipe 435. 000 435. 000
LF 0. 000 0. 00
110. 00000 435. 000 47, 850. 00
0130 603-50012 12 Inch Plastic Pipe 27.000 0. 000
LF 27.000 1, 755. 00
65. 00000 27.000 1, 755. 00
0135 603-50018 18 Inch Plastic Pipe 193. 000 0. 000
LF 193. 000 14, 089. 00
73. 00000 193. 000 14, 089. 00
0140 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 1. 000 4, 200. 00
4, 200. 00000 1.000 4,200. 00
0145 604- 30005 Manhol e Sl ab Base (5 Foot) 2. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1.000 3, 000. 00
0150 607-11580 Fence (Tenporary) 432. 000 432. 000
LF 0. 000 0. 00
1. 75000 432.000 756. 00
0155 616- 30499 Trash Quard Speci al 1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1.000 3, 000. 00
0160 625- 00000 *Construction Surveying 1. 000 0. 300
LS 0. 000 0. 00
1, 500. 00000 0. 300 450. 00
0165 626- 00000 *Mobi | i zati on 1. 000 0. 668
LS 0. 000 0. 00
40, 000. 00000 0. 668 26, 720. 00



CONTI D C17684 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17684- Bl D ESTI MATE RUN 04/ 19/ 2011
PRQJECT: C0501- 058 ESTI MATE NO 0003 17:20: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630- 00000 *Fl aggi ng 40. 000 26. 000
HOUR 9. 500 171. 00
18. 00000 35. 500 639. 00
0175 630- 00007 *Traffic Control Inspection 24. 000 12. 000
DAY 9. 000 315. 00
35. 00000 21. 000 735. 00
0180 630-00012 *Traffic Control Managenent 50. 000 22.000
DAY 19. 000 8, 550. 00
450. 00000 41. 000 18, 450. 00
0185 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 3. 600
EACH 0. 000 0. 00
11. 00000 3. 600 39. 60
0190 630-80342 *Construction Traffic Sign (Panel Size B) 22.000 19. 800
EACH 0. 000 0. 00
11. 00000 19. 800 217. 80
0195 630-80343 *Construction Traffic Sign (Panel Size C 18. 000 16. 200
EACH 0. 000 0. 00
12. 00000 16. 200 194. 40
0200 630-80344 *Construction Traffic Sign (Special) 55. 000 49. 500
SF 0. 000 0. 00
6. 00000 49. 500 297.00
0205 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yee) EACH 0. 000 0. 00
1, 600. 00000 1. 800 2,880. 00
0210 630-80360 *Dr um Channel i zi ng Devi ce 10. 000 9. 000
EACH 0. 000 0. 00
22. 00000 9. 000 198. 00
0215 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 5. 400
EACH 0. 000 0. 00
23. 00000 5. 400 124. 20
0220 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00



CONTI D C17684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17684-BI D ESTI MATE RUN 04/ 19/ 2011
PRQIECT: 00501- 058 ESTI MATE NO 0003 17: 20: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630- 80380 *Traffic Cone 75. 000 67.500
EACH 0. 000 0. 00
6. 00000 67.500 405. 00
0230 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 250. 000 27.950
FA 0. 000 0. 00
1. 00000 27.950 27.95
0240 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70130 F/ A Repair REPAIR OF | RRI GATI ON ELECTRI C LI NES 4, 000. 000 0. 000
FA 1, 895. 690 1, 895. 69
1. 00000 1, 895. 690 1, 895. 69
0260 604- 19000 Inl et Special Added per CMO # 2 1. 000 0. 000
EACH 1. 000 7,595. 00
7,595. 00000 1. 000 7,595. 00
0265 304-09014 Aggregate Base Course (Special) Added per MCR/CMD # 3 30. 000 0. 000
TON 28. 940 1, 881.10
65. 00000 28. 940 1,881.10
0270 506-00012 Ri prap (Special) Added per MCRICMO # 4 14. 000 0. 000
EACH 14. 000 2, 660. 00
190. 00000 14. 000 2, 660. 00

CAT 0200 CURRENT AMI  $ 339,991.50 $ 60,846.79%  298,167.74
CAT NO0400 Construction Engineering

0255 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 500. 00 $ 0.00$ 500. 00

PRQJIECT TOTAL CURRENT AMI  $ 340,491.50 $ 60, 846.79 % 298, 667. 74



